D		Task	Task Name	Duration	Start	Finish	Sep 13, '20			
	U	Mode					S	M	T	W
1	V	*	Step 1: MongoDB	1 hr	Mon 9/14/20	Mon 9/14/20				
2	V	*	Step 2: Database	1.5 hrs	Mon 9/14/20	Mon 9/14/20	•	Mike,Ja	ck,Ryan,Bailey	
3	V	-5	Step 3: HTML Buttons	0.5 hrs	Mon 9/14/20	Mon 9/14/20		Bailey, J	ack,Mike,Ryan	
4	V	*	Step 4: Create Records	2 hrs	Tue 9/15/20	Tue 9/15/20			Bailey,.	ack,Mike,Ryan
5	V	*	Step 5: Varaible Length	1 hr	Tue 9/15/20	Tue 9/15/20		•	Bailey,J	ack,Mike,Ryan
6	V	*	Step 6: Report	1.5 hrs	Tue 9/15/20	Tue 9/15/20		•	Bailey,J	ack,Mike,Ryan

